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Steel is ‘Springing’ Up On Construction Site

1 May – What a difference a few weeks
can make – The Green is taking shape.

8 April – Snow is still on the ground but
the site is getting busier.

In less than three weeks of
work, the contractor has
set approximately 65% of
the structural steel for the
central green area.  Steel
started to arrive on the
project site in mid-March,
with a majority now staged
around the site.  The
contractor is planning on
setting all the steel this
summer, so you will see
the final shape of the
facility soon.

Water line installation and mud slab foundation work are ongoing, while concrete placement continues at
the 2nd floor admin and roof areas.  CMU walls are being installed at 1st floor level of the Central Energy
Plant.  The low density concrete will start being poured on the IBS floor above clinic and admin areas
after Memorial Day.  Roofing work has begun and will continue - providing the weather cooperates.
Medical gas piping will be ongoing after 22 May and exterior fireproofing will commence later on this
month.  A total of 1,030 cubic yards of concrete has been placed this year.

HFPO’s Technical Engineer checks the plumbing Safety First – the worker is tied off while placing a truss
rd
rough-in before it is enclosed by walls. on the 3  floor.  This ‘grey’ steel will be visible from the
first floor for architectural interest.
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The western half of the second floor
contains all of the hospital’s
The Second Floor
This is the second of a four part series.
The Green’ - a central
irculation and gathering
pace - will be the heart of
he facility. An active
ommunity focal point, it  will
erve as both a place to
acilitate activities and as a
ath to connect destinations
ithin the facility.  The Green
as been designed to
ncourage spontaneous

inpatient capabilities.  These include
the 10 LDRP (Labor, Delivery,
Recovery and Postpartum) Rooms,
the 22 Medical/Surgical patient
rooms and the Surgical Suite,
shown in green.  The Surgical Suite
houses two Operating Rooms, a
dedicated C-Section Room and an
Endoscopy Suite.  This area also
contains the requisite Pre-op and
Post-op Rooms, CMS and
Sterilization areas.
Overlooking the main entrance is
the Community Medical Resource
Center, containing the medical
library.  Directly behind, or north of,
the Resource Center is a café.
The Dental Clinic, Logistics Division
Headquarters, the Medical
Company Headquarters, and the
Personnel Division occupy the
second floor’s eastern half.  There is
also a computer training room in the
east wing.
Twin elevators provide a direct
vertical path between Surgery and
the Emergency Room and
Radiology areas, located below the
Surgical Suite on the first floor.
Consolidating all inpatient services
on this floor maximizes our limited
resources, improves logistical
efficiencies and helps reduce
wasted time and effort spent
traveling between functions.

encounters between patients,
staff and visitors. This will
encourage healthy interactions
and promote socialization – an
important factor in Alaska due to
issues such as geographical
isolation,  weather and light
extremes.  The Green was also
designed to orient the customer
so that they understand where
they are with respect to the rest
of the facility.
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Hail & Farewell
We offer a hearty welcome to our newest HFPO-W
Transition Question of the Month:

hat Moves from Old to New BACH?
his issue crosses many different aspects of
he overall hospital, but as a general rule
roperty Book items identified for ‘Transition”
ill be marked with a Green MMCN (Materiel
anagement Control Number) sticker.  This
lanning process started over two years ago
ith the Equipment Planning Team, so you
ay have items already marked for transition
ithin your section.  Only items in good
ondition and with sufficient life remaining
nce moved across to the New BACH are
onsidered candidates to be moved.  For you
o get items marked for transition, first identify
hem as being included in your Blue Book
quipment list, identify the item(s), then
oordinate these items with the HFPO
quipment Planner.  The Equipment Planner
ill work with the MEDDAC Logistics Division

o advise you on your next course of action.

AK team member: Mr. Doug Schroeder, formerly
a LTC and DCA of the Bassett Hospital.  Doug
will assume the role of transition manager vice
Mr. John Bristow.  Mr. Schroeder brings a strong
skill set to our already solid team and we look
forward to working with him.

Unfortunately, we are losing one of the best in our
business.  John & Kris Bristow and their two little
girls depart for Europe this summer where John
will assume a key role in the European Medical
Facilities arena.  He has been a tremendous
asset to this project and will be sorely missed.
Among his numerous accomplishments, John
established the Project Office three-plus years
ago and has been an absolutely vital leader and
member of the HFPO-AK team since.  Good Luck
to the Bristow’s on their next adventure.

Health Facility Project Office Directory

                                                         907-353-
MAJ Kent Koger, Chief, HFPO 5857
John Bristow, Deputy & C, Transition 5856
Doug Schroeder, Transition Manager 5833
LTC Chuck Lazarus, NMA 5858
CPT Ross Davidson, C, Technical 5828
Sharon Poland, Deputy Transition 5825
Don Kelley, Equipment Planner 5855
Dan Gerdes, Project Engineer 5831
Dawn Davids, Admin 5826
Joan McInerney, IM/IT systems 5829
FAX: 5853

John Bristow

Doug Schroeder
Site Visits
With the first summer construction season
behind us - there is now enough of the
building available to show visitors, and for
them to make sense of what they see!  As we
get further into construction, the HFPO team
will be completing walk-throughs in specific
areas to familiarize staff and to identify any
issues that can be readily addressed.  But for
the next 18 months or so we will be offering
limited site tours for staff wishing to get a
closer look at the construction.

Please call Dawn Davids at 353-5826 to
arrange a walk-through.  For safety reasons
we will limit the tour groups to a maximum of
8 persons.



Veterinary Treatment Facility Update
The Veterinary

New Bassett Quarterly Partnering Meeting

Partnering is a program established to improve communications among stakeholders of a design and
construction project.  The partners for the BACH Replacement Project held their Annual Partnering Workshop
at the Westmark Hotel on 17 April 2003.  The partners include US Army Alaska, Bassett Army Community
Hospital, Health Facility Project Office-Alaska, Corps of Engineers, and Dick Pacific/GHEMM General
Contractors Joint Venture.  The workshop was an opportunity to review the goal statements, communication
procedures, and conflict resolution processes that were established a year ago when the construction project
was awarded.  Some of the goals of the partnership include: Empower staff to make decisions at the lowest
level; Set the standard in civilian and Army construction; Meet financial objectives; and Have fun.  Being able
to come together and work with the project partners on a scheduled basis builds relationships, which help the
partners see the project from their partner’s perspective.  Ideally, these bonds help reduce conflict within the
project and make it possible to resolve critical issues if they arise.  This project’s partnership efforts have
produced positive results as construction completion is scheduled for November 2005 - more than eight
months earlier than the contract completion date.  All partners are working hard so that the New BACH can
begin serving the population of interior Alaska by the summer of 2006.
Exterior work on new entrance of the Vet Clinic

Treatment Facility
is currently 65%
complete.
Construction is on
schedule with a 2
July 2003
completion date.
Equipping the new
space and the
transition of
existing items is
expected to take
approximately
three weeks,
which means it will
open at the end of
July.

Current work on the Reception and Waiting Areas

Dog Kennels are built with visual barriers between
each kennel

What would a new VTF be without a mechanical
room


